



Republika e Kosovës
Republika Kosova - Republic of Kosova



Municipality of
Viti/Vitina



Public Open Spaces Investment Plan 2017-2021 Municipality of Viti/Vitina

Public Open Spaces
Investment Plan
2017-2021
Municipality of Viti/Vitina

Building inclusive, sound, functional, attractive and productive cities is one of the greatest challenges that humanity is encountering nowadays. The most important piece of the puzzle to achieve this may lie within the POSs which are rightly regarded as the heart of urban areas.

Well designed, executed and maintained Public Open Spaces (POSs), with a range of functions they provide, are an important factor to inclusion of social groups and citizen`s welfare.

Acknowledgments

The Public Open Spaces Maintenance Plan and Public Open Spaces Investment Plan are drafted by the Working Group (WG) of the municipality of Vitia/Vitina, Department for Public Services, supported and in close cooperation with Coordinating Group (CG), Project Officers and local and international consultants, responsible persons of DEMOS/Helvetas-Swiss Intercooperation project funded by Swiss Development Office in Kosovo (SCO-K)

WG and CG for drafting the Public Open Spaces Maintenance Plan and Public Open Spaces Investment Plan in the Municipality of Vitia/Vitina have conducted a field evidencing of public open spaces, and planned necessary activities for their maintenance based on the experience shared with local partner municipalities and international experience.

Working Group

1. **Ajet Sallahu** – Chair, Director of DUPEP
2. **Mustafë Islami** – Member
3. **Alban Sokoli** – Member
4. **Destan Avdyli** – Member
5. **Ibadete Hyseni** – Member
6. **Shefki Aliu** – Member
7. **Nuredin Lutfiu** – Member

Coordinating Group

1. **Hasan Aliu** – Deputy Mayor of the Municipality of Vitia/Vitina
2. **Naim Pira** – Chair of the Municipal Assembly
3. **Nexhmedin Jakupi** – Director of DPSE

Ekipi përkrahës

1. **Besnik Keka** – Local Consultant
2. **Teuta Jaha-Hoxha** – Project Officer, DEMOS/Helvetas-Swiss Intercooperation
3. **Majlinda Jupolli** – Project Officer, DEMOS/Helvetas-Swiss Intercooperation
4. **Rrona Berisha** – Intern at DEMOS/Helvetas-Swiss Intercooperation

List of acronyms:

DEMOS	Decentralization and Municipal Support Programme
SCO-K	Swiss Development Office in Kosovo (SCO-K)
GIS	Geographic Information System
MAV	Municipal Assembly of Viti/Vitina
POS	Public Open Spaces
POSMP	Public Open Spaces Maintenance Plan
POSIP	Public Open Spaces Investment Plan
MDP	Municipal Development Plan
UDP	Urban Development Plan
URP	Urban Regulatory Plan
DPSE	Department of Public Services and Emergency
DUPEP	Department of Urbanism, Planning and Environment Protection

Table of content

1. Introduction.....	7
1.1. POSs Investment Plan scope.....	8
1.2. Necessary budget for POSs maintenance	10
2. Capital Investments to POSS.....	11
3. POSS Vision, Objectives and Strategy.....	12
3.1. Vision of the Municipal Assembly of Vitia/Vitina on POSs.....	12
3.2. Specific goals and objectives	13
4. Financial plan.....	14
5. Monitoring and Revision.....	16
5.1. Supplementing and revising of POSIP	16
6. Action plan	17

List of tables

Tab. 1 List of POSs by category.....	8
Tab. 2 List of roads and sidewalks	10
Tab. 3 Roads & Sidewalk Maintenance.....	10
Tab. 4 Maintenance by category	11
Tab. 5 Capital Investments Projects	11
Tab. 6 Revitalization of the existing POSs - capital investments.....	13
Tab. 7 Funding sources	13
Tab. 8 Distribution of investments by category.....	13
Tab. 9 Capital investment projects	14
Tab. 10 Budget for maintenance and capital investments	15
Tab. 11 Cash flow	15

1. INTRODUCTION

Undoubtedly, Public Open Spaces play a special role in defining the cultural, social, economic and political functions of a place, as well as represent the main lines of a settlements landscape in general. Also, in our municipality POS's are treated as primary elements, indicators of settlements status, which actually provide a developed and well planned city picture.

When planning cities, the relevance of POSs is often neglected due to numerous reasons, such as lack of funds and financial resources, yet poor perception of capacities and opportunities to fully use them as spatial entirety and as very functional urban systems, and the lack of initiatives and means for public engagement.

Nevertheless, in recent years and generally in the cities of Kosovo, despite the of uncontrolled construction developments, perhaps as a "positive side of the paradox" is observed the "hopeful" movement on the establishment and management of POS's often driven by donations from various governments from Europe and beyond. In this context, the goal of the DEMOS project, funded by SDC (Swiss Agency for Development and Cooperation) and implemented by Helvetas Swiss Intercoperation, is precisely the promotion of planning and management of POS's as a key driver to the urban development of partner cities/municipalities.

The expected benefits from these well-planned and well-developed POSs are manifold, including improvement of their rational use, improved access to basic services, a safer environment, incentives for economic activities and investment, promotion of cultural and historical values, urban revival and inclusion, etc.

A key issue in planning, establishing and systematic financing of POS's is the low budgetary resource for capital investments in general and a systematic approach in this regard, would enable municipal governments a better utilization of current capacities, including the approach to external sources of financing. A plan with well-defined priorities will enable preparation of new projects and the development and advancement of the existing POS's.

The process of drafting the POS investment plan is led by the municipal working group supported by the coordination group, composed of directors and senior officials of relevant Departments, whereas relevant information are provided by relevant offices, public enterprises, and the civil society and citizens who have been encouraged to actively participate by giving ideas, suggestions, opinions, etc.

1.1. POSs Investment Plan scope

The POSs investment plan for Viti/Vitina municipality as a medium-term document is based on the city's vision, which foresees long-term municipal achievements in the planning area, one of which is that of POSs, including parks, natural green spaces, squares, playgrounds, cemeteries, and spaces near cultural-historical sites.

In this context, two plans have been drafted, namely, the POSs Maintenance Plan and the POSs Investment Plan.

Both these papers are developed based on numerous sources, including the following:

- Evaluation of city POSs by the working group;
- Existing Legal and Advisory Documents;
- Municipal Development Plan;
- Public consultations and discussions with citizens and institutions regarding city's vision.

These plans were shaped through workshops with relevant municipal departments, via public discussions, including presentations to the citizens, municipal coordination group, which also foresee investments according to the priorities, planning and implementation terms, annual expenditures and financing proposals.

The review of the same can be conducted every year and in empirical manner, based on observations during their implementation in the preceding year, with detailed forecasts for the upcoming year.

Tab. 1 List of POSs by category

No.	Zone	Name	POS Typology	Area in m ²
1	Urban	"Nijazi Azemi"	Square	2.680
2	Urban	"Lidhja e Prizrenit"	Park	840,00
3	Urban	"Hasan Alia"	Park	1.308,00
4	Urban	"Kerem Lewton"	Park	746,00
5	Urban	"Rashit Mustafa"	Square	200,00
6	Urban	"Hasan Kabashi"	Square	1.097,00
7	Urban	Martyrs Cemetery	Martyrs' Cemetery	10.641,00
8	Urban	Morava river bed	River bed	7.436,80
9	Urban	Park at the mosque	Park	1.173,00
10	Urban	Roundabout at "Hoxha Januzi"	POS at roundabout	55,00
11	Urban	Roundabout at "Brigada 173"	POS at roundabout	55,00
12	Urban	Square at "Bafti Haxhiu"	Square	360,00
13	Urban	Square "Holbrooke"	Square	85,00
14	Urban	Str. "Adem Jashari"	Square	5.246,00
15	Rural	Square in Pozheran/Požaranje	Square	5.000,00
16	Urbane	Sheshi "Mejdi Korrani"	Shesh	820,00

Urban	Square "Mejdi Korrani"	Square	820,00	250,00
17	Rural	Monolith in Gjylekar/Ďelekare	POS at monolith	250,00
18	Rural	Memorial in Potgorc/Podgorce	POS at memorial	550,00
19	Rural	Memorial in Ramjan/Ramnane	POS near the memorial	500,00
20	Rural	Park in Ramjan/ Ramnane	Park	3.514,00
21	Rural	Memorial in Sodovine e Jerlive/Jerli Sadovina	POS at memorial	1.280,00
22	Rural	Commemorative plaque in Verban/Vrban	POS at memorial	200,00
23	Rural	Monolith in Smira/Smire	POS at monolith	1.000,00
24	Rural	Commemorative plaque in Smira/Smire	POS at memorial	30,00
25	Rural	Square in Kabash/Kabaš	Square	1.780,00
26	Rural	Square in Letnica/Letnice	Square	4.527,00
27	Urban	Promenade in Viti-Bince/Vitina-Binac	Promenade	1.800,00
28	Urban	Football field in Viti/Vitina	Sports field	16.421,45
29	Urban	Green Market in Viti/Vitina	Green market	8.969,78
30	Rural	Cattle Market in Dobresh/Drobeš	Cattle market	11.269,90
31	Rural	Football field in Sodovinë e Jerlive/Jerli Sodovina	Sports field	8.033,00
32	Rural	Football field in Pozheran/Požaranje	Sports field	10.185,00
33	Rural	Monolith "Hoxhë Januzi"	POS at monolith	300,00
34	Rural	Park in Sodovina	Park	600,00
35	Rural	Park in Verban/Vrban	Park	10.000,00
36	Urban	Roads and sidewalks in UZ	Road and sidewalk	44.991,00
37	Rural	Commemorative plaque 1 in Smira/Smire	POS at monolith	15,00
38	Rural	Commemorative plaque 2 in Smira/Smire	POS at monolith	15,00
39	Rural	Martyrs' Cemetery in Stubëll e Eperme/Gornja Stubla	Martyrs Cemetery	30,00

Tab. 2 List of roads and sidewalks

No.	Zone	Name	POS Typology	Area in m ²
1	Urban	"2 Korriku"	Road and sidewalk	3.410
2	Urban	"Agim Ramadani"	Road and sidewalk	3.600
3	Urban	"Adem Jashari"	Road and sidewalk	5.567
4	Urban	"11 Marsi"	Road and sidewalk	2.116
5	Urban	"UÇK"	Road and sidewalk	6.792
6	Urban	"28 Nëntori"	Road and sidewalk	2.042
7	Urban	"Hoxhë Jonuzi"	Road and sidewalk	4.160
8	Urban	"Dëshmorët e Kombit"	Road and sidewalk	2.815
9	Urban	"Brigada 173"	Road and sidewalk	4.562
10	Urban	"Idriz Seferi"	Road and sidewalk	3.442
11	Urban	"Kongresi i Manastirit"	Road and sidewalk	2.000
12	Urban	"Lidhja e Prizrenit"	Road and sidewalk	2.800
13	Urban	"Rexhep Bislimi"	Road and sidewalk	1.500
14	Urban	"Kemajl Azizi"	Road and sidewalk	800
	Total			40.791

1.2. Necessary budget for POSs maintenance

Planned maintenance costs for the plan coverage period are based on estimated costs for 2017, which are the basis for plan period costs estimations. The cost growth rate for the plan period is estimated with 3.5% annually, which includes all the costs that will increase during the plan period based on increased need for quality maintenance of POSs.

Tab. 3 Roads & Sidewalk Maintenance

Table 8: Maintenance based on POSs typologies 2017-2021					
	2017	2018	2019	2020	2021
		>3,5%	>3,5%	>3,5%	>3,5%
Maintenance of roads and sidewalks	89.963,28	93.112	96.370,92	99.743,9	103.234,94
	89.963,28	93.112	96.370,92	99.743,9	103.234,94

Tab. 4 Maintenance by category

Maintenance based on POSs typologies 2016-2021					
	2.017,00 €	2.018,00 €	2.019,00 €	2.020,00 €	2.021,00 €
		>3,5%	>3,5%	>3,5%	>3,5%
Parks	7.746,71 €	8.017,84 €	8.298,47 €	8.588,91 €	8.889,53 €
Squares	12.116,00 €	12.540,06 €	12978,96 €	13.433,22 €	13.903,38 €
Promenades	1.894,12 €	1.960,41 €	2.029,03 €	2.100,04 €	2.173,55 €
River bed	7.170,56 €	7.421,53 €	7.681,29 €	7.950,13 €	8.228,39 €
Sports fields	6.319,24 €	6.540,41 €	6.769,32 €	7.006,25 €	7.251,47 €
Green space at roundabouts	234,90 €	243,13 €	251,64 €	260,44 €	269,56 €
POSs at monoliths	545,85 €	564,96 €	584,73 €	605,20 €	626,38 €
POSs at memorials	1.522,66 €	1.575,96 €	1.631,12 €	1.688,20 €	1.747,29 €
Martyrs Cemeteries	2.673,53 €	2.767,10 €	2.863,95 €	2.964,19 €	3.067,93 €
Green markets	344,44 €	356,49 €	368,97 €	381,89 €	395,25 €
	40.568,01 €	41.987,89 €	43.457,46 €	44.978,48 €	46.552,72 €

2. CAPITAL INVESTMENTS TO POSs

Tab. 5 Capital Investments Projects

No.	Year	Name of the Project	Investment amount	%	Funding Source
1	2013	Rehabilitation of Martyrs Cemetery Complex in Viti/Vitina	4.077,00 €	2%	Municipal budget
2	2014	Rehabilitation of the park at the mosque	9.466,09 €	4%	Municipal budget
3	2014	Rehabilitation of park at MCFM in Viti/Vitina	3.742,10 €	1%	Governmental grant
4	2014	Rehabilitation of the city park in Viti/Vitina	9.446,50 €	31%	Donation
5	2015	Rehabilitation of the park in Pozheran/Požaranje	8.739,01 €	31%	Government Grant&Municipal Budget
6	2015	Rehabilitation n of the promenade at the new municipal building	6.754,00 €	3%	Municipal budget
7	2015	Rehabilitation of the park at the high school	3.213,50 €	1%	Municipal budget
8	2015	Rehabilitation of the park at the street "Lidhja e Prizerenit"	4.993,00 €	2%	Municipal budget
9	2015	Rehabilitation of the park at Health Emergency facility in Viti/Vitina	4.970,00 €	2%	Municipal budget
10	2015	Rehabilitation of embankments of the Morava River	57.511,15 €	23%	MPL & Municipal budget
		Total investments (2013-2015)	252.912,35 €	100%	

1	2016	Rehabilitation of public green spaces	20.000,00 €	1%	Municipal budget
	2016	Rehabilitation and cleaning of the Morava and Gelbush River	100.000,00 €	6%	Municipal budget
3	2017	Rehabilitation of public green spaces	54.000,00 €	3%	Municipal budget
4	2017	Rehabilitation of rivers and streams	30.000,00 €	2%	Municipal budget
5	2017	Rehabilitation of markets	52.692,00 €	3%	Municipal budget
6	2017	Revitalization of the stadiums Lot1	100.000,00 €	6%	Municipal budget
7	2017	Construction of sidewalks and rehabilitation of public lighting	259.087,00 €	16%	Municipal budget & Donors
8	2018	Construction of sidewalks and rehabilitation of public lighting	200.000,00 €	12%	Municipal budget & Donors
9	2018	Revitalization of the stadiums Lot1	100.000,00 €	6%	Municipal budget
10	2018	Rehabilitation of public green spaces	150.000,00 €	9%	Municipal budget
11	2018	Rehabilitation of rivers and streams	168.479,00 €	10%	Municipal budget
12	2019	Construction of sidewalks and rehabilitation of public lighting	110.000,00 €	7%	Municipal budget & Donors
13	2019	Rehabilitation of green spaces	95.000,00 €	6%	Municipal budget
14	2019	Rehabilitation of rivers and streams	180.000,00 €	11%	Municipal budget
15	2020-21	/	/	/	/
		Total investments (2016-2021)	1,619,258,00 €	100%	

3. POSS VISION, OBJECTIVES AND STRATEGY

3.1. Vision of the Municipal Assembly of Vitia/Vitina on POSs

The vision for the city of Viti/Vitina is defined in the Municipal Development Plan. This plan sets out the long-term (2010-2020) expectations for the city in many important areas of development, one of which is the environment.

“Vitia/Vitina – Cultural cradle of Albanian school, a bridge of sustainable, modern, powerful and functional development with all contents. Polycentric and attractive municipality for living and working, a municipality that, through public private partnerships will determine quality public services, and commercial, industrial and tourism activities. A municipality that with all its resources will be attractive for investment and entrepreneurship, especially in the processing industry, agribusiness, healing, cultural and recreational tourism, with special emphasis on the development of agriculture and environment-friendly municipality-.”(MDP of Viti/Vitina).

In order to provide a vision for POSs in the city of Vitia/Vitina, the Working Group, in consultation with the Coordination Group, has developed general objectives and the strategy for their achievement, as follows:

- To arrange (revitalise) public spaces with good access, well interconnected, highly functional and distinct/identifiable;

- To support and actively promote public-private partnerships and community involvement. Support and partnership, both in terms of awareness (maintenance of POSs) and active participation and consultation with citizens in planning of new POSs based on community needs.

3.2. Specific goals and objectives

Goal 1 – Improving the quality of the existing POSs

- **Objective 1:** Increasing maintenance level and improvement of quality of POSs in the medium term 2017-2021 through the implementation of the plan.

Goal 2 – Promotion of POSs

- **Objective 1:** Community awareness on POSs maintenance in the medium term 2017-2021.

Goal 3 - Revitalization of the existing POSs

- **Objective 1:** By the end of 2017 to revitalize the existing parks
- **Objective 2:** By 2021 to establish the green corridors in the urban zone

Tab. 6 Revitalization of the existing POSs - capital investments

Capital investments in POSs in 2016	120.000,00 €	7%	Municipal budget
Capital investments in POSs in 2017	495.779,00 €	15%	Combined
Capital investments in POSs in 2018	618.479,00 €	17%	
Capital investments in POSs in 2019	385.000,00 €	17%	Combined

Tab. 7 Funding sources

Funding sources			
1	Own Source Revenues (municipal budget)	1.050.171,00 €	65%
2	Government Grants	€	0%
3	Other	€	0%
4	Combined	569.087,00 €	35%

Tab. 8 Distribution of investments by category

1	Green spaces	319.000,00 €	20%
2	River beds	478.479,00 €	30%
3	Improvement of sports areas/terrains	200.000,00 €	12%
4	Pedestrian paths and public lighting	569.087,00 €	35%
5	Regulation of markets	52.692,00 €	3%

4. FINANCIAL PLAN

The drafting of the POSs Investment Plan for the Municipality of Vitia/Vitina is needed in order to have some assumptions on designing feasibility investments and their perfection, such as:

- Determination of investment needs based on the needs for POSs;
- Possibility of funding planned investments based on funding sources;
- Cash flow for the fulfilment of obligations arising from the planned investment is based on the date of POSs-construction completion;
- Budget analysis of capital investment costs (investment budget).

Planned investments for the period 2016-2021 amounts to € 1,619,258.00. Investments are based on these main categories:

- Rehabilitation of public green spaces;
- Rehabilitation of rivers and streams.

Tab. 9 Capital investment projects

Capital investment projects			
Year	Description of POS investment project	Investment value	Funding source
2016	Rehabilitation of public green spaces	20.000,00 €	Municipal budget
2016	Rehabilitation and cleaning of the Morava and Gelbush Rivers	100.000,00 €	Municipal budget
2017	Rehabilitation of public green spaces	54.000,00 €	Municipal budget
2017	Rehabilitation of rivers and streams	30.000,00 €	Municipal budget
2017	Rehabilitation of markets	52.692,00 €	Municipal budget
2017	Revitalization of stadiums _Lot 1	100.000,00 €	Municipal budget
2017	Construction of sidewalks and rehabilitation of public lighting _L 1	259.087,00 €	Municipal budget
2018	Construction of sidewalks and rehabilitation of public lighting _L 2	200.000,00 €	Municipal budget
2018	Revitalization of stadiums _Lot 2	100.000,00 €	Municipal budget
2018	Rehabilitation of public green spaces	150.000,00 €	Municipal budget
2018	Rehabilitation of rivers and streams	168.479,00 €	Municipal budget
2019	Construction of sidewalks and rehabilitation of public lighting _L 3	110.000,00 €	Municipal budget
2019	Rehabilitation of public green spaces	95.000,00 €	Municipal budget
2019	Rehabilitation of rivers and streams	180.000,00 €	Municipal budget
2020-21	/	- €	/
	Investment projected amount	1.619.258,00 €	

Tab. 10 Budget for maintenance and capital investments

Analysis of POSs maintenance and capital investments budget commitment			
Year	Maintenance of existing POSs	Capital investment projected amount	The budget necessary for maintenance of existing POSs and investments at POSs
2017		120.000,00 €	120.000,00 €
2017	40.568,01 €	495.779,00 €	536.347,01 €
2018	41.987,89 €	618.479,00 €	660.466,89 €
2019	43.457,47 €	385.000,00 €	428.457,47 €
2020	44.978,48 €		44.978,48 €
2021	46.552,73 €		46.552,73 €

For the medium-term period of the POSMP and POSIP, the municipality of Vitia/Vitina has planned the rehabilitation of POSs and as a result, financial analyses have been made only for the rehabilitation of POSs. For establishment of new POSs, additional budget should be planned for their maintenance in relation to the added area and characteristics of the POSs established.

Tab. 11 Cash flow

Cash flow for capital investments in 2017													
	Jan.	Feb.	March	April	May	June	July	August	Sep.	Oct.	Nov.	Dec.	Total
Monthly cost	0	0	2857	2857	2857	2857	2857	2857	2857	0	50000	50000	120000

5. MONITORING AND REVISION

- Institutional oversight in terms of spatial, technical and inventive planning will be conducted by professional overseers appointed by the relevant municipal authority. The process will be open and transparent for the citizens and the community. Overseeing of project implementation includes on-site visits during the dynamics of project implementation together with regular periodic reports;
- Project cycle management with lessons learned, detail follow-up of phases, including identification, planning, and implementation and project handover;
- Lessons learned from all above phases with recommendations for the subsequent phases of implementing the projects in public open spaces, including recommendations for investment planning;
- Capacity building in good and detailed planning of projects, capacity building in the drafting of projects, including their maintenance through detailed descriptions of activities aiming at the rationalization of investments.

5.1. Supplementing and revising of POSIP

Supplementing of the Plan refers to minor changes in it, which can take place, according to budget projections, in subsequent years. Revision refers to major and substantive changes in POSIP as a result of essential changes in goals and objectives. Revision is an interactive process and consists of the same steps as those applied during the drafting of the original/initial POS Investment Plan.

a. Below are some of the fields subject to the supplementation of the Plan:

- i. Small changes in the objectives, strategy and investment planning policies;
- i. Potential changes in planned projects, etc.

b. Methodology and the steps to follow in case of supplementing of POSIP:

- i. Drafting of the proposal for supplementing the Plan. The same can be prepared by officials responsible for preparing the POSIP, civil society, communities, citizens, etc.;
- ii. The proposal is reviewed and analyzed by the relevant departments, in this case: the Department of Finance, Department of Urban Planning and Department of Public Services. A report published after the referred revision, is presented to the Planning Committee (possibly the Policy and Finance Committee) highlighting general implications explained in detail, including:
 - nature of supplementing the POSIP;
 - purpose of supplementing the Plan;
 - definition and description of sections of the Plan to be amended;
 - rational over Plan supplementation;
 - methodology proposed for amendments and supplements in POSIP.

6. ACTION PLAN

In order to rightfully address deficiencies and inappropriate practices related to investment in the POSs and the creation of new spaces shall be conceptualize a set of necessary actions.

Action 1: Nomination of the responsible official for monitoring of POSMP and POSIP.

The Department of Finance, Department of Public Services as well as the Department of Urban Planning, as responsible for planning and investment in the environment, shall take the lead for monitoring and implementation of POSIP. Keeping “awake” civic awareness on the role of POS’s in the general welfare and spatial development of settlements.

Action 2: Promotion of POSs - Preparation of brochures and organization of public presentations
Brochures and leaflets will be permanent tools to promote investments in POSs in the city of Viti/Vitina.

Action 3: Organizing activities with the community. Activities and public debates will be organized on annual basis to take requests, comments and suggestions from citizens for maintaining existing spaces, promotion and creation of new public spaces.

Action 4: Capacity building in the design of plans and projects according to national and European laws and standards, with emphasis on the preparation of technical documentation for technical investment as well as enforcement of legal recommendations with regards to contract management.

Department of Urbanism, Department of Public Services, Department of Finance and Department of Public Procurement are responsible for monitoring and revision of plans and projects.

Recommendations:

It is recommended that within the institutions, communities, civil societies, etc., to promote the thinking towards preserving the environment and public open spaces, to organise events whereby citizens and associations can express ideas and projects related to POSs.

Relevant departments and institutions, in general, should be close to citizens through joint activities, proving they are there to take care of them. Plans in this context can be made as mentioned above in the context of Chapter 5.

Recommendations regarding POSs may be developed depending on the site findings, from the analysis of the current findings, given the manner and the obstacles to POSs development in a sustainable way, as well as the debates in the respective Committees of MA of Viti/Vitina and those with citizens, which are planned to be organized before the POSIP approval in MA of Viti/Vitina.

Key Facts for POSIP

- Responsible Authority: Municipal Assembly of Viti/Vitina;
- Subject of the Plan: POSIP highlights the goals and objectives of the municipal government regarding POSs in urban, interurban and rural areas;
- The period covered by POSIP: 5 years, while it is foreseen to be revised, supplemented and amended as needed based on annual monitoring;
- POSIP purpose and/or objectives: To efficiently plan the development, maintenance, and successful improvement of POSs, including green areas, recreational areas, squares, etc., at all times, and plan the necessary areas of space in the med-term period;
- Identification of eventual absences in terms of coverage of POS areas, access to different age groups, people with disabilities, emergency access etc.;
- Contacts: Municipal Assembly of Viti/Vitina, Department of Public Services and Emergency, Department of Finance and Department of Urbanism, Planning, and Environment Protection.



Republika e Kosovës
Republika Kosova
Republik of Kosovo

REPUBLIKA E KOSOVËS - КОСОВСКА РЕПУБЛИКА
KOMUNA E VITISË - ОПШТИНА VITINA

23.12.2016

NUMRI I AKTIT	01-07/1708
DATA E MIRATIMIT	23.12.2016
NUMRI I DOKUMENTIT	
DATA E SHËRBUIMIT	



Komuna e Vitisë
Opština Vitina
Municipality of Viti/na

Në bazë të nenit 12, paragrafi 12.1 dhe paragrafi 12.2 pika d) të Ligjit për Vetëqeverisjen Lokale të Kuvendit të Republikës së Kosovës, Gazeta Zyrtare Nr. 28/2008, nenit 36, paragrafi 36.2 pika d) të Statutit të Komunës së Vitisë Nr. 013/491, të datës 21.04.2011, Kuvendi i Komunës së Vitisë, në mbledhjen e mbajtur më 21.12.2016, miraton këtë:

V E N D I M

Për aprovimin e Planit të mirëmbajtjes së hapësirave të hapura publike në Komunën e Vitisë 2017-2021

Neni 1

Kuvendi i Komunës së Vitisë aprovon Planin e mirëmbajtjes së hapësirave të hapura publike në Komunën e Vitisë për vitin 2017-2021.

Neni 2

Pjesë përbërëse e këtij vendimi është Propozim Planit i mirëmbajtjes së hapësirave të hapura publike në Komunën e Vitisë për vitin 2017-2021, me nr. 02-07/1671 i datës 15.12.2016.

Neni 3

Për zbatimin e këtij vendimi dhe planit do të kujdeset Drejtoria për Urbanizim, Planifikim dhe Mbrojtje të Mjedisit dhe Drejtoria për Kadastër, Pronë dhe Gjeodezi.

Neni 4

Ky vendim hynë në fuqi 15 ditë pas regjistrimit në Zyrën e Protokollit të Ministrisë së Administrimit të Pushtetit Lokal, si dhe publikimit në web faqen e Komunës së Vitisë.

Vendimi u dorëzohet:

1. Drejtorisë për Urbanizim, Planifikim
2. Drejtorisë për Kadastër Pronë
3. Shërbimit të Kuvendit
4. Arkivit.

KUVENDI I KOMUNËS SË VITISË





Republika e Kosovës
Republika Kosova
Republic of Kosovo



Komuna e Vitisë
Opstina Vitina
Municipality of Viti/na

Pursuant to Article 12, paragraph 12.1 and paragraph 12.2, point d) of the Law on Local Self-Government of the Assembly of the Republic of Kosovo, Official Gazette no. 28/2008, Article 36, paragraph 36.2 point d) of the Statute of the Municipality of Viti/Vitina No. 013/491, dated 21.04.2011, the Assembly of Viti/Vitina Municipality, in its meeting held on 21.12.2016, adopts this:

D E C I S I O N

Approval of the Public Open Space Maintenance Plan in Municipality of Viti/Vitina, 2017-2021

Article 1

The Municipal Assembly of Viti/Vitina approves the Public Open Space Maintenance Plan in the Municipality of Viti/Vitina for 2017-2021.

Article 2

An integral part of this decision is the Draft Public Open Space Maintenance Plan in Municipality of Viti/Vitina for 2017-2021, with procurement no. 02-07/1671 dated 15.12.2016.

Article 3

Article 4

This decision enters into force 15 days after its registration in the Protocol Office of the Ministry of Local Government Administration, and after its publication on the website of the Municipality of Viti/Vitina.

The decision was delivered to:

1. Department for Urbanism, Planning
2. Department for Cadaster, Property
3. Assembly Administration Service
4. Archives.

**ASSEMBLY OF MUNICIPALITY OF VITI/
VITINA**

C H A I R M A N

Naim Pira

/Signed and stamped/

