



CiviKos, with the support of DEMOS have created the **Social Audit group in Kamenica**.

Project	Water distribution for the villages of Hogosht and Lisocke in the Municipality of Kamenica
The total price of the works in the contract	EUR 321,184.17
Status of the contract	Completed

The Social Audit Group has 18 members.



KEY FINDINGS



There is a lack of information from the Social Audit Group and the representatives of the Municipality of Kamenica about the organization of the public consultation for the said project.



Even though the village of Lisocke appears under the name in the contract, this village is not included in the project.



The municipality had determined the location where the reservoir would be placed, so it had previously been inspected for properties.



There have been delays in the implementation of the contract, as a result of which the citizens of Hogosht have had difficulties to travel due to damages to roads and sidewalks.

RECOMMENDATIONS

To organize a public consultation with the citizens who are affected by the capital projects of the Municipality and to include their recommendations and suggestions.

To conduct water quality analyzes from the source from which the water is expected to be taken from and to share the results of this testing with the residents of Hogosht village.

To consider the possibility of repairing some of the potholes and damages caused by the economic operator even before completion of the contract. After completion of the contract, to repair all the potholes that have remained open, place the cubes in their places and return the road to its original condition as it was before the project.